Washington State .

';’ Department of Transportation Field Note Record
Contract No. Station Mile/Line: Staked by Date

C-9385 MP 78.51 - MP 82.30 | 1-90 MP 79.38 TO MP 81.68 WSDOT 8/7/12019

Calculated by Date Work Started Date Work Completed Date

Dean A. Long 11/5/2021 4/26/2019

Inspector Date Reviewed by Date

Gregory Bivins 10/6/2020 Clint Bucknell 11/8/2021
Checked by Date Materials Mgr. Date Materials

E. Knudson 11/16/2021 n/a No




Bid Item 084
CONSTRUCTION SIGNS CLASS A

Group #1, 3

Square Feet (S.F.)

Estimate # 32

$/Unit: $25.00 - Round to nearest Tenth

In work year 2019, the following signs were installed and removed but payment was
missed. All signs were in Group 01.

Group 01
Location Sign Code Qty. SF EA. Total SF %Pay Total Pay
W. 1ststreet (D) M4-9C (mod) 2 4 8 100% 8.0 SF
W. 1stStreet (F) M7-1L 1 0.75 0.75 100% 0.75 SF
W.1ststreet () M7-1R 1 0.75 0.75 100% 0.75 SF

Total = 9.5 SF

In work year 2020, the following signs were installed in previous location and not paid for
in error. However, their removal was paid for on Estimate 30. All signs were in Group 01.

Group 01
Location Sign Code Qty. SF EA. Total SF %Pay Total Pay
WB Rt. Shid. & Med. G20-1 2 10 20 80% 16.0 SF
WB Rt. Shid. & Med. 120-301 2 20 40 80% 32.0 SF
WB Rt. Shid. & Med. VWW20-1 2 16 32 80% 25.6 SF
N & S Bulfrog Rd.  VW20-1 2 16 32 80% 25.6 SF
WB Rt. Shid. G20-2A 1 8 8 80% 6.4 SF

Total = 105.6 SF

In work year 2020, the following signs were installed in previous location and not paid for
in error and their removal was overlooked. All signs were in Group 01.

Group 01

Location  Sign Code Qty. SF EA. Total SF %Pay Total Pay
Golf course Rd. (A) R5-601 1 4 4 100% 4.0 SF
1-90 W C.E. OIR (A) R5-601 1 4 4 100% 4.0 SF
Golf course Rd. (B) M4-9C (mod) 1 4 4 100% 4.0 SF
1-00EBOR  (B) M4-9C (mod) 1 4 4 100% 4.0 SF
190 WB 0&OIR (C) M4-9C (mod) 3 4 12 100% 12.0 SF
Golf course Rd. (D) M4-9C (mod) 4 4 16 100% 16.0 SF
W. 1ststreet (D) M4-9C (mod) 2 4 8 100% 8.0 SF
s.cleElum. (0) M4-9C (mod) 2 4 8 100% 8.0 SF
SrR903970 (D) M4-9C (mod) 3 4 12 100% 12.0 SF
Golf course Rd. (F) M7-1L 1 0.75 0.75 100% 0.75 SF
W. 1ststreet  (F) M7-1L 1 0.75 0.75 100% 0.75 SF
s.cleEum. (F) M7-1L 1 0.75 0.75 100% 0.75 SF
Golf course Rd. (E) M7-1R 1 0.75 0.75 100% 0.75 SF

w. 1ststreet () M7-1R 1 0.75 0.75 100% 0.75 SF




s.ceEum. () M7-1R 1 0.75 0.75 100% 0.75 SF
SR903/970 (G) MT7-2 3 0.75 2.25 100% 2.25 SF
Total = 78.75 SF
round to = 78.8 SF

In work year 2020, the following signs were installed and installation was paid for on
previous estimates but their removal was overlooked. All signs were in Group 01.

Group 01
Location  Sign Code Qty. SF EA. Total SF %Pay Total Pay
Golf course Rd. (o) R5-601 1 4 4 20% 0.8 SF
190 wB C.E. OIR (A) R5-601 1 4 4 20% 0.8 SF
Golf course Rd. (F) M7-1L 1 075 075 20(%) 015 SF
Golf course Rd. (E) M7-1R 1 0.75 0.75 20% 0.15 SF
Total = 1.9 SF
TOTALS

TOTAL GROUP 01 = 9.5 SF + 105.6 SF + 78.8 SF + 1.9 SF = 195.8 SF

OK TO PAY 195.8 SF GROUP 01

See attached spreadsheet.
Signs were visually inspected when Installed/Removed by Greg Bivins, Jon Lund & Dean Long

Shipment Tag/Stamp # Make/Model/Product #
Item Material Brand Manufacturer Brand Name / [RAMS/QP |Code|Basis of Acceptance
Num Name/Model Type Model Type [L Ref. No. Accept Used ENR # Date Quan.
Y/N [ (Office Use) | |
Item Num [Item Description Grp |Date Work Unit ]Quantity [Ledger Posted By Checked By Est. No.
Completed Entry No. | |nit. Date Init. Date

0084 CONSTRUCTION SIGNS 01 11/5/21 S.F. 11958 1036 EK 11/16/21 DAL |11/17/21 32
CLASS A

0084 CONSTRUCTION SIGNS 01 11/5/21 S.F. |-1958 | 1038 DAL |11/17/21 EK 11/17/21 32
CLASS A

0084 CONSTRUCTION SIGNS 01 10/14/21 S.F. 11958 1039 DAL |11/17/21 EK 11/17/21 32
CLASS A

0084 CONSTRUCTION SIGNS 01 10/14/21 S.F. |-195.8 | 1060 DAL |11/17/21 EK 11/17/21 32
CLASS A

0084 CONSTRUCTION SIGNS 01 10/10/21 S.F. | 1958 1061 DAL |11/17/21 EK 11/17/21 32
CLASS A

Attachments
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Staked Direction / Post Sign Sign Legend ] Sheet ) Post Sign Size (in) Total Amount Sign Amount
R Sign i Sq. Ft. Qty. . Est. # Notes .
) eight idt . FL.

Date Group # Installed Installed Number No Reference Size Heigh Width Sq. Ft Paid Removed Paid
X | 04/16/19 WB/1 05/01/19 | 05/01/19 G20-1 A Cs1 Road Work Next X Miles 5x2 60 24 10 2 20 80% 1linstalled 4/26 & 5/1 20%
X | 04/16/19 EB/1 05/02/19 | 05/02/19 G20-1 A Cs1 Road Work Next X Miles 5x2 60 24 10 2 20 80% 1 installed 4/30 & 5/2 Dec 20%
X | 04/16/19 WB/1 05/01/19 | 05/01/19 120-301 B Cs1 Traffic Fines Doubled 4x5 48 60 20 2 40 80% 1 1installed 4/26 & 5/1 20%
X | 04/16/19 EB/1 05/02/19 | 05/02/19 120-301 B Cs1 Traffic Fines Doubled 4x5 48 60 20 2 40 80% 1 1installed 4/30 & 5/2 Dec 20%
X | 04/16/19 WB/1 05/01/19 | 05/01/19 W20-1 C Cs1 Road Work Ahead 4x4 48 48 16 2 32 80% 1 1linstalled 4/26 & 5/1 20%
X | 04/16/19 EB/1 05/02/19 | 05/02/19 W20-1 C Cs1 Road Work Ahead 4x4 48 48 16 2 32 80% 1 1 installed 4/30 & 5/2 Dec 20%
X | 04/16/19 NB/1 04/29/19 | 04/29/19 W20-1 C Cs1 Road Work Ahead 4X4 48 48 16 1 16 80% 1 |S. Bullfrog Rd. 20%
X | 04/16/19 SB/1 04/29/19 | 04/29/19 W20-1 C Cs1 Road Work Ahead 4X4 48 48 16 1 16 80% 1 Bullfrog Rd. 20%
04/16/19 WB/1 04/26/19 | 04/26/19 G20-2A D Cs1 End Road Work 4x2 48 24 8 1 8 80% 1 20%
X | 04/16/19 EB/1 04/30/19 | 04/30/19 G20-2A D Cs1 End Road Work 4x2 48 24 8 1 8 80% 1 Dec 20%
/1 W20-5L TC1 Left Lane Closed Ahead 4X4 48 48 16 2 32 80% 20%
/1 W4-2R TC1 Merge Right Symbol 4x4 48 48 16 2 32 80% 20%
/1 W20-5R TC1 Right Lane Closed Ahead 4X4 48 48 16 2 32 80% 20%
/1 W4-2L TC1 Merge Left Symbol 4x4 48 48 16 2 32 80% 20%
/1 W20-5R TC2 Right Lane Closed Ahead 4X4 48 48 16 2 32 80% 20%
/1 W4-2L TC2 Merge Left Symbol 4x4 48 48 16 2 32 80% 20%
/1 W20-1 TC2 Road Work Ahead 4x4 48 48 16 1 16 80% 20%
/1 W20-5R TC3 Right Lane Closed Ahead 4X4 48 48 16 32 80% 20%
/1 W4-2L TC3 Merge Left Symbol 4x4 48 48 16 32 80% 20%
/4&5 W1-4BL TC4 Shift Left Symbol 4X4 48 48 16 2 32 80% 20%
/4&5 W1-4BR TC4 Shift Right Symbol 4x4 48 48 16 2 32 80% 20%
/4&5 E5-2 TC4 Exit Open 4X4 48 36 12 1 12 80% 20%
X | 08/07/19 EB/ 1 09/04/19 | 09/04/19 W1-4BL TC5 Shift Left Symbol 4X4 48 48 16 1 16 80% 6 Dec 20%
08/07/19 EB/1 N/A 09/07/19 W1-4BL TC5 Shift Left Symbol 4X4 48 48 16 1 16 80% 9 barrier mount Dec 20%
X | 08/07/19 /2&3 08/16/19 | 08/16/19 W3-2 TC5 Yield Ahead Symbol 4x4 48 48 16 1 16 80% 6 20%
X | 08/07/19 /2&3 08/16/19 | 08/16/19 R1-2 TC5 Yield 4x4 48 48 7 1 7 80% 6 20%
X | 08/07/19 /2&3 09/07/19 | 09/07/19 W1-4BR TC5 Shift Right Symbol 4x4 48 48 16 2 32 80% 9 Dec 20%
/1 W20-1 TC6 Road Work Ahead 4X4 48 48 16 2 32 80% 20%
/1 W20-501 TC6 RT 2 Lanes Closed Ahead 4x4 48 48 16 2 32 80% Night Time Only 20%
/1 W20-5R TC6 Right Lane Closed Ahead ax4 48 48 16 2 32 80% Day Time Only 20%
/1 W2-801 TC6 Abrupt Lane Edge ax4 48 48 8 2 16 80% 20%
/1 W4-2L TC6 Merge Left Symbol 4x4 48 48 16 2 32 80% 20%
/1 W20-1 TC7 Road Work Ahead 4X4 48 48 16 2 32 80% 20%
/1 W20-5L/R TC7 Left/Right Lane Closed Ahead 4x4 48 48 16 2 32 80% Night Time Only 20%
/1 W4-2R TC7 Merge Right Symbol 4x4 48 48 16 2 32 80% Day Time Only 20%
/1 W9-3A TC7 Stay in Lane Symbol 4x4 48 48 16 2 32 80% 20%
/1 R4-9 TC7 Stay in Lane 4x4 60 48 20 2 40 80% 20%
/1 wi12-1 TC7 No Left Turn Symbol 2.5x2.5 48 48 16 2 80% TC7 - this is a Class B sign 20%




Staked Direction / Post Sign Sign Legend ] Sheet ) Post Sign Size (in) Total Amount Sign Amount
LER Sign i Sq. Ft. Qty. . Est. # Notes .
Date Group # Installed Installed Number No. Reference Size Height | Width Sq. Ft. Paid Removed Paid
/1 W20-1 TC8 Road Work Ahead 4X4 48 48 16 1 16 80% 20%
/1 W20-301 TC8 Shoulder Closed 4x4 48 48 16 1 16 80% Night Time Only 20%
/1 W20-3 Alt TC8 Ramp Closed Ahead 4x4 48 48 16 2 32 80% Day Time Only 20%
/1 R3-1 TC8 No Right Turn Symbol 2.5x2.5 30 30 2 6 80% 20%
/1 R3-2 TC8 No Left Turn Symbol 2.5x2.5 30 30 2 13 80% 20%
X | 08/07/19 /1 R11-1501 TC8 Ramp Will Be Closed 4x5 48 60 20 2 40 80% 20%
X | 08/07/19 EB/1 08/23/19 | 08/23/19 W1-4BL TC12 Shift Left Symbol 4X4 48 48 16 16 80% 6 EB only Dec 20%
X 08/07/19 EB/1 N/A 09/07/19 W1-4BL TC12 [Shift Left Symbol 4X4 48 48 16 16 80% 9 EB only / barrier mount Dec 20%
EB| 05/20/19 /1 05/22/19 | 05/22/19 W20-1 TC15 Road Work Ahead 4X4 48 48 16 1 16 80% 2 EB only Dec 20%
EB 05/20/19 | EB & WB/1 | 05/22/19 | 05/22/19 | W20-301 Mod TC15 Shoulder Closed Ahead 4x4 48 48 16 1 16 80% 2 Removed EB only / Dec/ 20%
EB 05/20/19 | EB & WB/ 1 | 05/22/19 | 05/22/19 W20-301 TC15 Shoulder Closed 4x4 48 48 16 1 16 80% 2 Removed EB Only / Dec / 20%
WB| 05/20/19 | EB & WB/ 1 | 05/22/19 | 05/22/19 | Ww20-301 Mod TC15 Shoulder Closed Ahead 4x4 48 48 16 1 16 80% 2 Removed WB 20%
WB| 05/20/19 | EB & WB/ 1 | 05/22/19 | 05/22/19 W20-301 TC15 Shoulder Closed 4x4 48 48 16 1 16 80% 2 Removed WB 20%
X | 04/19/19 /1 05/07/19 | 05/07/19 R5-601 A D1 Bicycles Must Exit 2x2 24 24 4 2 8 80% 1on5/7 20%
X | 04/19/19 /1 05/08/19 | 05/08/19 | M4-9C MOD B D1 EB 90 Closed to Bikes 2x3.5 24 30 5 2 10 80% 20on5/8 20%
X | 04/19/19 /1 05/08/19 | 05/07/19 | M4-9C MOD C D1 WB 90 Closed to Bikes 2x3.5 24 30 5 15 80% 20n5/8 20%
X | 04/16/19 /1 05/09/19 | 05/09/19 | M4-9C MOD D D1 Bicycle Alternate Route 2x2 24 24 4 11 44 80% 1,2 |1)5/2,3)5/6,4)5/9 20%
X | 04/16/19 /1 05/09/19 | 05/09/19 M7-1R E D1 RIGHT Arrow 1x0.75 12 9 0.75 4 3 80% 2 2)5/6,1)5/9 20%
X | 04/16/19 /1 05/09/19 | 05/09/19 M7-1L F D1 LEFT Arrow 1x0.75 12 9 0.75 4 3 80% 1,2 |1)5/2,1)5/6,1)5/9 20%
X | 04/16/19 /1 05/09/19 | 05/09/19 M7-2 G D1 UP Arrow 1x0.75 12 9 0.75 3 2.25 80% 2 20on5/9 20%
X | 09/20/19 /1 10/16/19 | 10/16/19 | W20-MOD A D2 On Ramp Detour Ahead 4x4 48 48 16 1 16 80% 9 Exit 80 Detour (D2) Dec 20%
X | 09/20/19 /1 10/17/19 | 10/17/19 | W20-MOD B D2 On Ramp Detour 4x4 48 48 16 1 16 80% 9 Exit 80 Detour (D2) Dec 20%
X | 09/20/19 /1 10/15/19 | 10/15/19 M4-9L C D2 Detour Arrow Left 4x4 24 30 1 80% 9 Exit 80 Detour (D2) Dec 20%
X | 09/20/19 /1 10/16/19 | 10/16/19 M4-9L C D2 Detour Arrow Left 4x4 24 30 1 80% 9 Exit 80 Detour (D2) Dec 20%
X | 09/20/19 /1 10/16/19 | 10/16/19 R11-201 D D2 Ramp Closed 4x4 30 48 10 1 10 80% 9 Exit 80 Detour (D2) Dec 20%
X | 09/20/19 /1 10/17/19 | 10/17/19 M4-9R F D2 Detour Arrow Right 4x4 24 30 5.00 1 5 80% 9 Exit 80 Detour (D2) Dec 20%
X | 09/20/19 /1 10/16/19 | 10/16/19 M4-9MOD G D2 1-90 EB Detour 4x4 48 48 16.00 1 16 80% 9 Exit 80 Detour (D2) Dec 20%
X | 09/20/19 /1 10/16/19 | 10/16/19 M4-8A H D2 End Detour 4x4 18 24 3.00 1 3.00 80% 9 Exit 80 Detour (D2) Dec 20%
X | 09/20/19 /1 10/17/19 | 10/17/19 | W20-MOD B D3 Exit 80 Detour Ahead 4x4 48 48 16 1 16 80% 9 Exit 80 Detour (DT3) Dec 20%
X | 09/20/19 /1 10/17/19 | 10/17/19 M4-9MOD C D3 Exit 80 Detour 4x4 48 48 16 1 16 80% 9 Exit 80 Detour (DT3) Dec 20%
X | 09/20/19 /1 10/17/19 | 10/17/19 M4-9L D D3 Detour Arrow Left 4x4 24 30 4 20 80% 9 Exit 80 Detour (DT3) Dec 20%
X | 09/20/19 /1 10/17/19 | 10/17/19 M4-9R E D3 Detour Arrow Right 4x4 24 30 3 15 80% 9 Exit 80 Detour (DT3) Dec 20%

Total Class A Signs Sq. Ft. = 1442.00
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—mmmmmmememem---2019 - Signs that We

04/16/19 /1 05/09/19 | 05/09/19 | M4-9C MOD D1

04/16/19 /1 05/09/19 | 05/09/19 M7-1R E D1

04/16/19 /1 05/09/19 | 05/09/19 M7-1L F D1

reeemmmeeeee--=-2020 - Installe

X | 04/16/19 WB/1 05/01/19 | 05/01/19 G20-1 A Cs1
X | 04/16/19 WB/1 05/01/19 | 05/01/19 120-301 B Cs1
X | 04/16/19 WB/1 05/01/19 | 05/01/19 W20-1 C Cs1
X | 04/16/19 NB/1 04/29/19 | 04/29/19 W20-1 C Cs1
X | 04/16/19 SB/1 04/29/19 | 04/29/19 W20-1 C Cs1
X | 04/16/19 WB/1 04/26/19 | 04/26/19 G20-2A D Cs1
X | 04/19/19 /1 05/07/19 | 05/07/19 R5-601 A D1
X | 04/19/19 /1 05/08/19 | 05/08/19 | M4-9C MOD B D1
X | 04/19/19 /1 05/08/19 | 05/07/19 | M4-9C MOD C D1
X | 04/16/19 /1 05/09/19 | 05/09/19 | M4-9C MOD D D1
X | 04/16/19 /1 05/09/19 | 05/09/19 M7-1R E D1
X | 04/16/19 /1 05/09/19 | 05/09/19 M7-1L F D1
X | 04/16/19 /1 05/09/19 | 05/09/19 M7-2 G D1

cmmmmmmemememan=-=-2020 - Previously

04/19/19 /1 05/07/19 | 05/07/19 R5-601 A D1

04/16/19 /1 05/09/19 | 05/09/19 M7-1R E D1

04/16/19 /1 05/09/19 | 05/09/19 M7-1L F D1




are missed being paid for both Installation a

Bicycle Alternate Route 2x2 24 24 4 2 8 80%
RIGHT Arrow 1x0.75 12 0.75 1 80%
LEFT Arrow 1x0.75 12 0.75 1 80%
d in Previous installation location and not
p
Road Work Next X Miles 5x2 60 24 10 2 20 80%
Traffic Fines Doubled 4x5 48 60 20 2 40 80%
Road Work Ahead 4x4 48 48 16 2 32 80%
Road Work Ahead 4X4 48 48 16 1 16 80%
Road Work Ahead 4x4 48 48 16 1 16 80%
End Road Work 4x2 48 24 8 1 80%
Bicycles Must Exit 2x2 24 24 4 2 80%
EB 90 Closed to Bikes 2x3.5 24 30 5 2 10 80%
WB 90 Closed to Bikes 2x3.5 24 30 5 3 15 80%
Bicycle Alternate Route 2x2 24 24 4 11 44 80%
RIGHT Arrow 1x0.75 12 9 0.75 4 3 80%
LEFT Arrow 1x0.75 12 0.75 4 3 80%
UP Arrow 1x0.75 12 0.75 3 2.25 80%

/ installed on previous estimates but remov:

Bicycles Must Exit 2x2 24 24 4 2 8 80% 30
RIGHT Arrow 1x0.75 12 9 0.75 1 1 80% 2
LEFT Arrow 1x0.75 12 9 0.75 1 1 80% 1,2




nd Removal------==-====---

Missed on original payment at W. 1st street
and South Cle Elum Way (1st year
installation)

20%

20%

20%

=110 [ 0] g ——

Originally not paid for due to being installed
in originl (1st years) location

20%

20%

20%

20%

20%

20%

Originally not paid for due to being installed
in originl (1st years) location

20%

20%

20%

20%

20%

20%

20%

3l missed--------======-e---

Cle Elum Off Ramp (missed 1st year

removal) 20%
only paid 3 est 30, Should have been 4 owe
1 20%
only paid 3 est 30, Should have been 4 owe
2 20%




